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Report of: Edward Highfield, Executive Director, City Growth 
______________________________________________________________ 
 
Subject: Transforming Cities Fund – engagement and delivery challenges 
______________________________________________________________ 
 
Author of Report: Tom Finnegan-Smith, Head of Strategic Transport, 
Sustainability and Infrastructure, City Growth  
______________________________________________________________ 
 
Summary: The Transforming Cities Fund (TCF) is a Department for 
Transport (DfT) fund which aims to drive up productivity by investing in new 
local transport infrastructure.  
  
Sheffield City Region (SCR) is due to submit a final strategic outline business 
case seeking funding by 28 November 2019 on behalf of the four South 
Yorkshire Districts, following approval by the Mayoral Combined Authority. 
 
This Scrutiny report summarises 

 the Sheffield-related component of the TCF bid 

 how the proposal priorities were determined 

 a suggested way forward for Members, stakeholders and the wider city 
to engage with, and make the most of, this opportunity 

 
It is presented to Scrutiny in order to better brief Members. Scrutiny forms part 
of important work to examine and gain wider understanding and hence support 
for emerging proposals, given the scale of investment Sheffield is seeking for 
sustainable transport interventions – estimated at between £50m-£85m. An 
Individual Cabinet Member Decision (ICMD) relating to TCF (2b) is scheduled 
by 08/11/2019 and an exemption from Call-In has been sought. 
__________________________________________________________ 
 
Type of item:  The report author should tick the appropriate box  

Reviewing of existing policy  

Informing the development of new policy  

Statutory consultation  

Performance / budget monitoring report  

Cabinet request for scrutiny  

Full Council request for scrutiny  

Call-in of Cabinet decision   

Briefing paper for the Scrutiny Committee X 

Other  

 

Report to Economic & 
Environmental Wellbeing 
Scrutiny and Policy 
Development Committee 

 Scrutiny & Policy Development 
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The Scrutiny Committee is being asked to: 
Scrutiny is asked to consider and comment upon the emerging TCF proposals 
in view of SCR’s Transforming Cities Prospectus and the evidence base 
already assembled in the Sheffield Transport Strategy (2019), along with the 
proposed engagement and consultation. 
 ___________________________________________________ 
 
Background Papers:  

1) TCF briefing note for Ward Members (attached) 
 

2) ICMD report – TCF bid: Sheffield City Council section of the SCR bid to 
the DfT 
http://democracy.sheffield.gov.uk/mgIssueHistoryHome.aspx?IId=29412&Opt=
0 

 
3) SCR Transforming Cities Prospectus (attached) 

 
4) Sheffield Transport Strategy (March 2019) 

https://www.sheffield.gov.uk/home/travel-transport/transport-strategy-plans 
 
Category of Report: OPEN (please specify)   

 
Report of the Director of City Growth –  
Title of report – Transforming Cities Fund – engagement and 
delivery challenges 
 

1. Introduction/Context 
 

1.1 The Transforming Cities Fund (TCF) is a Department for Transport (DfT) 
fund which aims to drive up productivity by investing in new local, 
sustainable transport infrastructure.  
  

1.2 A final strategic outline business case is due to be submitted by Sheffield 
City Region (SCR) by 28 November 2019 on behalf of the four South 
Yorkshire Districts, following approval by the Mayoral Combined 
Authority. 
This report summarises 

 the Sheffield-related component of the TCF bid 

 how the proposal priorities were determined 

 a suggested way forward for Members, stakeholders and the wider city 
to engage with, and make the most of, this opportunity 

 
1.3 It is presented to Scrutiny in order to better brief Members and gain 

wider understanding and hence support for emerging proposals. This is 
deemed to be especially important given the challenge of delivering such 
major schemes in the compressed timescale for completion set down by 
Government to 2023 and the scale of investment Sheffield is seeking.  
 

1.4 It is also considered appropriate given that an exemption from call-in has 
been sought for the Individual Cabinet Member Decision (ICMD) relating 
to TCF(2b), and also that existing TCF projects are under way using the 
much smaller, and successful, first phase TCF bid (2a). 
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2. Main body of report, matters for consideration, etc  

2.1 TCF represents substantial Government investment in sustainable travel 
– walking and cycling (also known as active travel) and public transport – 
over the next four years. It is currently in year one of implementation 
amongst city regions such as Sheffield – those without, as yet, an 
agreed devolution deal. Those city regions with signed devolution deals 
received funding as of right, known as tranche 1a). Sheffield is engaged 
in a bidding process, with guidance from DfT as proposals are 
developed, for 2b) funding.  

2.2 TCF Tranche 2a) is already underway in Sheffield with the £2m funding 
released by DfT available for immediate investment. We have prioritised 
a series of schemes, elements of which have been in development and 
delivery for a number of years. These are as follows 

 Extending the off road cycle route on Charter Row through to 
Hanover Way as part of ongoing works to link Sheffield Hallam 
University’s City Campus to Collegiate Campus. Current budget 
estimates total £425,000 plus £150,000 for the Broomhall Road / 
Hanover IRR crossing. There is also a potential PFI opportunity 
scheme to upgrade the nearby Broomspring Lane / Hanover Way 
IRR crossing, which is currently estimated at £90,000.  

 Building two crossing points on the Portobello/Trippet Lane cycle 
route to complete the University of Sheffield to city centre link – at 
Mappin Street and at Holly Street/West Street junction into and 
out of Barkers Pool. Current allocation for these works is 
£703,000. Both schemes include cycle parking and automatic 
cycle counters and construction is scheduled to start in January 
and be complete before the end of the 2019/20 financial year  

 Procuring a range of up to 200 electric bikes at an estimated cost 
of £335k. Of these, 185 electric hybrids will be offered for use via 
a social prescribing scheme working with a third sector provider. 
A further ten e-bikes will be supplied to South Yorkshire Police’s 
Community Support Officers and Council Civil Enforcement 
Officers, along with five e-trikes for projects benefiting elderly and 
disabled people 

 
2.3 The next proposed tranche of TCF (2b) is the much larger scale £215m 

funding currently the subject of an SCR bid to DfT, of which Sheffield’s 
share is expected to be between £50m and £85m. Confirmation is 
expected from Government by March 2020 with spend due to start the 
immediate financial year following and the programme complete by 
March 2023.  
 
In view of the pace and scale of the programme emerging, additional 
revenue funding has been allocated to develop proposals further. 

 
2.4 The attached TCF Briefing Note for Members gives greater detail on the 

proposals including 

 the split between active travel and public transport led interventions 
(50/50) 

 how and why the proposed areas were selected 
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 consistency with the Transport Strategy’s aims to support Sheffield’s 
economic, environmental and equality priorities (see attachment pp31-
34) and 

 the DfT criteria to drive up productivity through improved connections 
between urban centres and suburbs by prioritising sustainable travel 
options (see SCR’s Transforming Cities Prospectus)  

 
2.5  There is a financial risk to the Council in that funds are being invested in 

developing schemes that may not come to fruition, either because 
insufficient funding is secured from DfT overall or because the 
proposals, should they be seen as unacceptable by local communities, 
may preclude Member support. 

 
2.6 The proposals involve potentially significant changes to the way we use 

our streets. Developing options to provide greater priority for public 
transport and create safe routes for cycling may impact on sensitive 
issues including kerbside parking, street trees and vehicle access.  

 
2.7 In view of the above, and in accord with the Sheffield Transport Strategy, 

it is proposed that schemes will be developed in conjunction with local 
communities, involving them in devising proposals and reaching 
acceptable solutions by consent. However, it should be acknowledged 
that limited Council resources, compressed DfT timescales and SCR 
Governance may impinge on opportunities to do so. 

 
2.8 In addition, all schemes will be subject to further scrutiny as they will 

require the creation of Traffic Regulation Orders, giving the public 
opportunity to raise formal objections. Member(s) will decide on the 
merits of these, either via an ICMD or, in view of the potential scale and 
controversial nature of proposals, via Cabinet Highways Committee, 
Cabinet or Council. 

  
2.9 This represents the opportunity for the democratic process rightly to 

assert itself, and Members to mediate on the difficult questions that arise 
balanced with the totality of benefits that accrue from the specific 
sustainable transport interventions proposed. 

3 What does this mean for the people of Sheffield? 

3.1 TCF represents the first batch of funding to enable a generational 
opportunity to begin to change how transport works for the better in 
Sheffield. More such funding, and at increasing levels, will be required to 
make the transformation city-wide. Given the scale of change involved, 
people will need to be brought with the Council in this process as 
opposed to solutions imposed from above.  

3.2  Whilst the Council is rightly ambitious in making such changes, as 
evidenced by the declaration of a Climate Emergency, the scale of the 
challenge should not be under estimated both in terms of successfully 
engaging with the public and delivering the schemes themselves. 
Potential disruption during construction, the scale and pace involved, 
and the changes that people will need to make are likely to mean 
significant numbers feel they are losing out or, conversely, missing out 
as a result. 
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3.3 The need to engage, build trust in local communities and remain open to 
change will be a two way process that continues way beyond the life of 
this phase of TCF. 

 
4. Recommendation 
 
4.1 The Committee is asked to consider the implications for the Council in 

committing to this large scale programme for sustainable transport in 
Sheffield. Comments are particularly invited on how engagement with 
the public and stakeholders can help to start mapping out a way forward 
in bringing the people of Sheffield along with us in delivering the major 
change involved. 
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